
Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1888B          

0011 Pay Period End Date: 08.15.2015

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 08.26.2015

Contract Location:

 

Contractor:

CONSTRUCTORS, INC.

1815 Y ST

PO BOX 80268

 

Date Awarded: 07.03.2014

07.21.2014

09.29.2014

Date Let:

GOEHNER REST AREA TRUCK PARKING PHASE II

06.26.2014

Estimate Type: PROG

Phone:

(402)434-1764

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

LINCOLN  NE  68501-0268

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 09.29.2014

08.07.2015Date Project Completion:

Counties

SEWARD

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

12888B
000

HSIP-80-8(155)  375.45  GR CONC PAVE CULV ELEC
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$656,145.87

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $648,812.12 $643,099.62 $5,712.50
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $648,812.12 $643,099.62 $5,712.50
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $648,812.12 $643,099.62 $5,712.50

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$648,812.12 $643,099.62 $5,712.50

$.00 $.00 $.00

99%

% Time Comp

% Dollar Comp

100%

$656,145.87

08.20.2015 08.21.2015

08.21.2015

Sanburn, Bob

Halstead, Kerri

Rankin, Robert

Project Manager District Engineer

Construction Engineer

08.24.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 08.24.2015   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      4,600.00 1.000 4,600.00

1.000 4,600.00

1.000 4,600.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      1,340.00 1.000 1,340.00

1.000 1,340.00

1.000 1,340.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1010.01      8.80 4,802.000 42,257.60

4,802.000 42,257.60

4,802.000 42,257.60

0.000 0.00

0003

CY  EXCAVATION (ESTABLISHED QUANTITY)
0003 

1011.00      30.00 5.000 150.00

5.000 150.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

L006.00      530.00 1.000 530.00

1.000 530.00

0.000 0.00

0.000 0.00

0005

ACRECOVER CROP SEEDING
0005 

L019.13      1.50 3,626.000 5,439.00

3,626.000 5,439.00

7,060.000 10,590.00

0.000 0.00

0006

SY  EROSION CONTROL, CLASS 1D
0006 

L022.11      4.45 72.000 320.40

72.000 320.40

0.000 0.00

0.000 0.00

0007

LF  FABRIC SILT FENCE-LOW POROSITY
0007 

L022.12      5.30 120.000 636.00

120.000 636.00

0.000 0.00

0.000 0.00

0008

LF  FABRIC SILT FENCE-HIGH POROSITY
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.83      6.70 108.000 723.60

108.000 723.60

0.000 0.00

0.000 0.00

0009

LF  SILT CHECK, TYPE 2-HIGH
0009 

Contracted 55,996.60

Current 55,996.60

In place 58,787.60

This Estimate 0.00

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0002.76      0.55 17,000.000 9,350.00

17,000.000 9,350.00

12,412.000 6,826.60

0.000 0.00

0010

LF  PERMANENT PAVEMENT MARKING, PAINT
0010 

0030.30      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0011

LS  MOBILIZATION
0011 

3008.05      8.40 42.000 352.80

42.000 352.80

40.000 336.00

0.000 0.00

0012

EACHTIE BARS
0012 

3075.52      45.50 8,162.000 371,371.00

8,162.000 371,371.00

8,152.700 370,947.85

0.000 0.00

0013

SY  10" CONCRETE PAVEMENT, CLASS 47B-3500
0013 

3075.56      63.50 999.000 63,436.50

999.000 63,436.50

1,002.000 63,627.00

0.000 0.00

0014

SY  10" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0014 

8101.50      3.70 9,161.000 33,895.70

9,161.000 33,895.70

9,154.700 33,872.39

0.000 0.00

0015

SY  STABILIZED SUBGRADE

TYPE FLY ASH

0015 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9111.00      31.50 32.000 1,008.00

32.000 1,008.00

49.500 1,559.25

0.000 0.00

0016

MGALWATER
0016 

9170.00      201.00 17.767 3,571.17

17.767 3,571.17

17.830 3,583.83

0.000 0.00

0017

STA EARTH SHOULDER CONSTRUCTION
0017 

9190.50      50.00 453.470 22,673.50

453.470 22,673.50

358.060 17,903.00

0.000 0.00

0018

TON FLY ASH
0018 

Contracted 525,658.67

Current 525,658.67

In place 518,655.92

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      7,500.00 1.000 7,500.00

1.000 7,500.00

1.000 7,500.00

0.547 4,102.50

0019

LS  MOBILIZATION
0019 

4003.00      2.70 580.000 1,566.00

580.000 1,566.00

580.000 1,566.00

0.000 0.00

0020

LB  CAST IRON COVER, FRAME, AND FLANGE
0020 

4004.50      3.30 660.000 2,178.00

660.000 2,178.00

660.000 2,178.00

0.000 0.00

0021

LB  CAST IRON GRATE AND FRAME
0021 

4016.00      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0022

EACHMANHOLE

AT STA 6+35 LT

0022 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4043.50      76.00 4.000 304.00

4.000 304.00

4.000 304.00

0.000 0.00

0023

LF  REMOVE SEWER PIPE
0023 

4105.59      1,220.00 1.600 1,952.00

1.600 1,952.00

1.600 1,952.00

0.000 0.00

0024

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0024 

4155.50      1.50 99.000 148.50

99.000 148.50

99.000 148.50

0.000 0.00

0025

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0025 

P700.15      94.00 185.000 17,390.00

185.000 17,390.00

185.000 17,390.00

0.000 0.00

0026

LF  15" STORM SEWER PIPE, TYPE 1,7 OR 8
0026 

Contracted 34,038.50

Current 34,038.50

In place 34,038.50

This Estimate 4,102.50

GROUP 4 CULVERTS

GROUP 8B ELECTRICAL

0030.80      2,220.00 1.000 2,220.00

1.000 2,220.00

1.000 2,220.00

0.000 0.00

0027

LS  MOBILIZATION
0027 

A074.12      33.30 31.000 1,032.30

31.000 1,032.30

33.000 1,098.90

0.000 0.00

0028

LF  1 1/2-INCH CONDUIT, JACKED
0028 

A080.22      2.20 1,443.000 3,174.60

1,443.000 3,174.60

1,443.000 3,174.60

0.000 0.00

0029

LF  STREET LIGHTING CABLE, NO. 6 BARE
0029 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A082.12      5.00 312.000 1,560.00

312.000 1,560.00

314.000 1,570.00

0.000 0.00

0030

LF  DIRECT BURIAL CABLE, NO. 2 USE
0030 

A082.34      3.90 2,574.000 10,038.60

2,574.000 10,038.60

2,572.000 10,030.80

0.000 0.00

0031

LF  DIRECT BURIAL CABLE, NO. 6 USE
0031 

A700.20      920.00 7.000 6,440.00

7.000 6,440.00

7.000 6,440.00

1.750 1,610.00

0032

EACHRELOCATE STREET LIGHTING UNIT
0032 

Contracted 24,465.50

Current 24,465.50

In place 24,534.30

This Estimate 1,610.00

GROUP 8B ELECTRICAL

GROUP 10 GENERAL ITEMS

0001.08      0.50 1,656.000 828.00

1,656.000 828.00

6,055.000 3,027.50

0.000 0.00

0033

BDAYBARRICADE, TYPE II
0033 

0001.90      2.20 138.000 303.60

138.000 303.60

494.000 1,086.80

0.000 0.00

0034

EACHSIGN DAY
0034 

0002.30      0.55 12,300.000 6,765.00

12,300.000 6,765.00

9,342.000 5,138.10

0.000 0.00

0035

LF  PAVEMENT MARKING REMOVAL
0035 

0010.04      1,100.00 1.000 1,100.00

1.000 1,100.00

0.000 0.00

0.000 0.00

0036

EACHFIELD OFFICE
0036 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.00      250.00 1.000 250.00

1.000 250.00

1.000 250.00

0.000 0.00

0037

LS  MOBILIZATION
0037 

9110.01      76.00 10.000 760.00

10.000 760.00

0.000 0.00

0.000 0.00

0038

HOURRENTAL OF LOADER, FULLY OPERATED
0038 

9110.03      81.00 10.000 810.00

10.000 810.00

0.000 0.00

0.000 0.00

0039

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0039 

9110.07      77.00 10.000 770.00

10.000 770.00

0.000 0.00

0.000 0.00

0040

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0040 

9110.27      120.00 10.000 1,200.00

10.000 1,200.00

0.000 0.00

0.000 0.00

0041

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0041 

L022.75      6.10 200.000 1,220.00

200.000 1,220.00

0.000 0.00

0.000 0.00

0042

LF  TEMPORARY SILT CHECK
0042 

L022.90      3.30 600.000 1,980.00

600.000 1,980.00

998.000 3,293.40

0.000 0.00

0043

LF  TEMPORARY SILT FENCE
0043 

Contracted 15,986.60

Current 15,986.60

In place 12,795.80

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 656,145.87

Current 656,145.87

In place 648,812.12

This Estimate 5,712.50
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